

NexaWorks

IMPLEMENTATION PROPOSAL

Requirement understood

The university seeks a secure supplier evaluation portal for 200 procurement users. The portal must import proposal PDFs, support role-based access, show traceable scores, and export results. Delivery is expected within 16 weeks.

01 Executive summary

NexaWorks proposes a balanced procurement portal with document intake, reviewer workflow, score traceability, and JSON export for the 200-user university team.

02 Proposed solution

The design separates PDF intake, evaluation, and reporting. It specifies REST integration with the ERP, SAML SSO, a staging environment, and a 250-user performance test.

03 Implementation approach and timeline

A 12-week plan has named role owners and acceptance gates: discovery weeks 1-2, prototype weeks 3-4, implementation weeks 5-8, ERP integration weeks 9-10, testing week 11, and training plus go-live week 12. A two-week fallback window and weekly risk review are included.

Commercial and operating plan

Price and assumptions

Cost item	USD
Implementation	99,000
Annual support	18,000
First-year total	117,000

Implementation fee: USD 99,000. Annual support: USD 18,000. Total first year: USD 117,000. Includes one ERP connector, training, and migration of up to 2,000 PDFs. Additional migration is USD 3 per file.

01 Security and compliance

Controls include role-based access, SAML SSO, encryption in transit and at rest, monthly vulnerability scans, daily backups, and 180-day audit logs. Incident notification is within 48 hours. No external certification is claimed.

02 Support and experience

A named service manager, 24-hour critical incident channel, two-hour response target, quarterly service reviews, and 99.7% availability target are offered. Three public-sector projects and two contactable references are listed.

03 Delivery considerations

External certification is not claimed and extra migration volume costs more.